SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:45AM
Client Name: CalTrans
&ftrans
Daily Diary Report by Bid Iltem
Contract No.:  04-0120F4
04-0120F4

Diary #: 024 Const Calendar Day: 918 Date: 14-Mar-2012 Wednesday

04-SF-80-13.2/13.9

Inspector Name: Soheilifard, Saman Title: Transportation Engineer Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours:  09:30 AM  07:00 PM Break: Over Time: 01:30
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 50- 60 4PM
Precipitation Condition Rainy with clearing in the afternoon

Working Day If no, explain:

Di ary: Dispute
cable erection =
| am on the late shift for the entire week, which begins between 9:30 and 10:00.
By the time | was at work before 10:00 AM, the work was called off again by ABF and all iron workers were
sent home.
At the office, just as was the case yesterday, | tended to all the administrative items ranging from
documentation of work, writing of reports, and the uploading of project photos, in addition to reviewing
project documents and e-mails.
04-0120F4 Bid Item: 067 C-PWS-076.067 Install & Adjust PWS 76-80
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 067 C-PWS-086.067 Install & Adjust PWS 86-90
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 067 C-PWS-091.067 Install & Adjust PWS 91-95
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 067 C-PWS-006.067 Install & Adjust PWS 6-10
AMERICAN BRIDGE/FLUOR, A JV
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